
Top CPAM Authority To Address  

Time Extensions 7.2 Replace Resident Engineer with CE/RCA 

   Replace Resident Engineer’s staff with Operations/Resident Engineer’s Staff 

  7-2-A- Replace signature from Resident Engineer with CE/RCA 

  thru Add cc to include OE 

  7-2-E  

   

SAs/UAs  7.3 Replace Resident Engineer’s staff with Operations/Resident Engineer’s Staff 

   Replace Resident Engineer with CE/RCA 

  7-3-B Replace Resident Engineer with CE/RCA 

 

CSA/WO  7.4 Replace Resident Engineer with CE/RCA 

   

Claims  7.5 Replace Resident Engineer with CE/RCA 

   Replace Resident Engineer’s staff with Operations/Resident Engineer’s Staff 

  7-5-A- Replace Resident Engineer with CE/RCA 

  thru Add cc to include OE 

  7-5-E 

 

Project Acceptance 12.1 Replace Resident Engineer with CE/RCA  

 

 

 

 

 

 

 



LIST OF ITEMS THAT ARE FREQUENT IN THE OFFICE FOR SIGNING OR APPROVAL 

1. Weather Letters or Email Approvals 
2. Entitlement Analysis 
3. SA Checklist 
4. WO Checklist 
5. Time Extension 
6. SA 
7. SA Worksheet 
8. WO 
9. DDM 
10. Constructability Evaluation Form 
11. CPPR/CFPR Grades 
12. Final Inspection/Acceptance Fed Aid Projects Form  
13. Estimate Payments for Maintenance Contracts 
14. CPM Schedule letters 
15. Work Progress Schedule Chart 
16. Final Plans Sign and Seal **** Requires PE 

 

Each office will need to develop a plan of how and when information is shared with the OE.  It would 
be what the OE deems he/she would need to be made of issues on projects.  They would need a 
comfort level of being able to discuss these items or issues with the DCE or anyone.   

Table on when information is shared or processed 

     

 CE/RCA OE/RE District Level 

Money Up to $ 50 K $50 K to $150 K $150K  or greater 

Time 20 days or 3% 
whichever is greater 
based on contract time  

20-30 days or 3-5% 
whichever is greater 
based on contract time 

30 days or 5 % 
whichever is greater 
based on contract time 

 

 

   

    

 

 


